
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:11 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 168 Date: 20-Jul-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 315

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Grouting the prestressing duct, pressure upto 50psi to make sure it is fully grouted.

2. Keep on working on the form works on the covering plate. Conco (the concrete sub-contractor) has 3
carpentors work here. MCM Rebar company has 2 iron workers work on the rebar.

3. Working on RFI2182R0.

4. Working on Submittal 1673R0, bike path bracket erection plan.
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5. Working on Submittal 1637R0.

6. Bolt Testing on bike path bracket, by Enrich's crew.

7. Install side platform for welders, by Aaron's crew.

8. Erection of the temp. tower, welding crew from Dan and Darryl Webb's crew, Carlos Valverdo's crew
working on it.

9. Working on Submittal 1635 Rev. 0, OBG Lifting Lug Fatigue Analysis. Took some photos to show the
as-built of the lifting lug on the floorbeam.

Attachment

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Rebar Works on Covering Plate Bolt Testing on Bikepath Bracket
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Grouting the Prestress Ducts Installing Side Platform for Welders

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Rebar at prestress blockout at east face of W2 Cap Beam

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Rebar works, progress in the afternoon
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Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Rebar at prestress blockout at east face of W2 Cap Beam Rebar works, progress in the afternoon

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place
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Rebar at prestress blockout at east face of W2 Cap Beam Grouting the Prestress Ducts

Rebar works, progress in the afternoon Rebar and Form Works on Covering Plate

Grouting the Prestress Ducts Form Works on Covering Plate
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Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place

Rebar and Form Works on Covering Plate

Rebar works, progress in the afternoon Lifting Brackets on Floorbeam, RFI to Decide to Remove or Leave in
Place
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